GRAND OAKS APARTMENTS ISSUE DATE: 08/31/16
LEE COUNTY, FL PRICING SET
FK PROJECT No. 5331

SECTION 007300 - SUPPLEMENTARY CONDITIONS

PART 1 - GENERAL

Document Includes

The following supplements modify, rescind, supplement, and take precedence over the General
Conditions of the Contract for Construction, AIA Document A201, 2007 edition, referenced in
Document 007200 - General Conditions of the Contract Documents. Where a portion of the
General Conditions is modified or deleted by these Supplementary Conditions, the unaltered
portions of the General Conditions shall remain in effect.

ARTICLE 1 - GENERAL PROVISIONS

Add Section 1.1.9 as follows:
1.1.9 MISCELLANEOUS DEFINITIONS

1 Where the words "equal", "approved equal", "equivalent", "satisfactory",
"directed", "designated", "selected", "as required", and words of similar meanings
are used, the written review, comment, acceptance, selection, or similar action of
the Architect or Owner is required.

2 Where words "required" and words of similar meaning are used, it shall mean "as
required to properly complete the Work and as required by the Architect or
Owner", unless stated otherwise.

3 Where the words "provide" and "perform" are used, it is understood and intended
to mean that the Contractor, at his expense, shall furnish and install the Work,
complete in place and ready for use, including furnishing of necessary labor,
materials, tools, equipment and transportation. These definitions apply the same
to future, present and past tenses, except the word "provided" may mean
"contingent upon" where such is the context.

1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS
Add the following Sections 1.2.4 through 1.2.8 inclusive as follow:

1.2.4 In the Specification Sections, Part 1 — General, may include “Related Documents”,
“Summary” and “Definitions” information contained in the Specifications. The listings
are not intended to be inclusive. It shall be the responsibility of the Contractor to
determine the full extent of Work that will be required for proper completion of the
Project. No responsibility, either direct or implied, will be assumed by either the
Architect or the Owner for omissions or duplications by the Contractor due to the
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arrangement of information in the Contract Documents. It shall be the Contractor's
responsibility to properly organize and coordinate such information to accomplish the
Work.

1.2.5 Specification Sections are written in modified brief style consistent with clarity. In
general, the words "the", "shall", "will", and "all" are not used. Where such words as
"perform", "provide", "install", "erect", "furnish", "connect", "test", or words of similar
meaning are used, it shall be understood that such words include the meaning of the
phrase "(The) Contractor shall". The requirements indicated and specified apply to all

Work of the same kind, class and type, even though the word "all" is not stated.

1.2.6 Drawings are intended to show general arrangement, design and extent of Work and are
partly diagrammatic. As such, they are not intended to be scaled for measurements or to
serve as shop drawings.

1.2.7 When reference is made in the Drawings or Specifications to industry standards, or
reference type specifications, or to another part of the Contract Documents, it shall have
the same force and effect as if the document, or portion referenced, is exactly repeated in
the place where reference is made. Refer to Section 014200 — “References” in the
Specifications for additional requirements.

1.2.8 Whenever the Drawings or Specifications, a material, component or piece of equipment is
referred to in the singular, the reference shall be interpreted to apply to as many of such
articles, devices and equipment as are required to complete the Work.

1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER
INSTRUMENTS OF SERVICE

Add Section 1.5.3 as follows:

1.5.3 The Contractor will be furnished free of charge one (1) copy of each set of Drawings and
Specifications as accepted for building permit issue by the permit authority having
jurisdiction for the purpose of construction of the Work. Additional copies may be
obtained by the Contractor from the Architect for the cost of reproduction, shipping and
handling.

ARTICLE 3 — CONTRACTOR

3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY
CONTRACTOR

Add Section 3.2.5 as follows:
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3.25

3.4

In order that any lack of clear definition of the Work, or conflicts in the Contract
Documents, be identified and resolved prior to the start of construction activities, the
Contractor shall submit a written report to the Architect and/or Owner within fifteen (15)
days after award of Contract by the Owner. This report shall include the following
statement:

"[INSERT Contractor's name] hereby certifies that the Drawings and Specifications for
the Project have been carefully examined and sufficient time has been provided to prepare
the Contract Sum. [INSERT Contractor's name] further warrants that to the extent that
any of the provided Contract Documents required clarification in any respect, such
clarification has been obtained from the Architect in writing and [INSERT Contractor's
name] is satisfied with such responses. It is understood that the Contract Documents
contemplate a finished Project of such character and quality as is described in or is
reasonable inferable from them. Recognizing the impossibility of producing Drawings
and Specifications with perfect accuracy, [[INSERT Contractor's name] agrees that the
Contract Time and Sum for the Work includes sufficient time (including rain delays) and
cost allowances to make the Work complete and in compliance with good practice and
the design intent". Contractor claims for delay due to weather conditions will not be
considered or accepted.

LABOR AND MATERIALS

Section 3.4.1: Add the following Subparagraphs to the Section:

1 The Contractor shall provide a list showing the name of the manufacturer
proposed to be used for each of the manufacturers or products identified in the
Contract Documents and, where applicable or required, the name of the installing
subcontractor or supplier.

2 The Owner will promptly reply in writing to the Contractor if there are any
reasonable objections to the manufacturer or products specified. If adequate data
on any proposed manufacturer or installer is not available, the Owner may state
that action will be deferred until the Contractor provides further data. Failure to
object to a manufacturer shall not constitute a waiver of any of the requirements
of the Contract Documents, and all products furnished by the listed manufacturer
must conform to such requirements.

Section 3.4.2: Add the following Subparagraphs to the Section:

1

After the Contract has been executed, the Owner and Architect will consider requests for
the substitution of products for those specified only under the conditions provided by
Division 01 — General Requirements.
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2 By making a request for substitutions, the Contractor:

.a

represents that the Contractor has personally investigated the proposed substitute
product and determined that it is equal or superior in all respects to that specified;

represents that the Contractor will provide the same warranty for the substitution
that the Contractor would for that specified;

certifies that the cost data presented is complete and includes all related costs, and
waives all claims for additional costs related to the substitution which
subsequently become apparent; and

will coordinate the installation of the accepted substitute, making such changes as
may be required for the Work to be complete in all respects.

3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS

Add the following Subparagraphs 3.7.1.1 through 3.7.1.5 to Section 3.7.1:

1

The Owner will pay for building plan review fees, utility deposits, environmental
fees, and impact fees.

The Contractor will pay for all other fees including but not limited to: Ultility
connection fees, subcontractor permit fees, utility meter fees, etc.

The Contractor shall include in Contract Sum all administrative costs involved in
obtaining various permits and processing other fees that are the responsibility of
the Contractor.

The Contractor shall further secure and pay for all other licenses and inspections
necessary for execution of the Work.

The Contractor shall obtain necessary information, apply for and deliver the
payments for all fees paid by the Owner.

3.10  CONTRACTOR’S CONSTRUCTION SCHEDULES

In Section 3.10.2, lines 2 and 3, change “approval” in one (1) location each to “review”.

3.11 DOCUMENTS AND SAMPLES AT THE SITE

In Section 3.11, line 3, change "approved” in one (1) location to “reviewed”.
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In Section 3.11 change the period at the end of the paragraph to a comma and add the following:
...... , “except as otherwise modified by Division 01 — General Requirements.”

3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

In Section 3.12.5, line 3, change “approved” in two (2) locations to “accepted”.

In Section 3.12.7, line 3, change “approved” in one (1) location to “reviewed”.

In Section 3.12.8, line 1, change “approved” in one (1) location to “accepted”.

In Section 3.12.8, lines 2 and 7, change “approval” in one (1) location in each referenced line to
“review”.

In Section 3.12.8, line 4, change “approval” to “acceptance” in one (1) location.
In Section 3.12.9, line 3, change “approval” in one (1) location to “review”.

In Section 3.12.10, line 16, change “approve” in one (1) location to “indicate no exceptions
taken”.

Add Section 3.12.11 as follows:

3.12.11 Procedures for submittals are further delineated in Division 01, General
Requirements.

3.15 CLEANING UP
Add Section 3.15.3 as follows:

3.153 The Contractor, as a minimum requirement, and as defined by the Contract
Documents, and including but not limited to, shall wash and polish all glass,
remove all stains, paint stops, fingerprints, soil and dirt from finished surfaces,
clean and polish hardware and fixtures, wash all unpainted concrete, masonry and
tile, and leave the building broom clean.

ARTICLE 4 — ARCHITECT

4.1 GENERAL

In Subparagraph 4.1.3, delete the words, "as to whom the Contractor makes no unreasonable
objection and"
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4.2 ADMINISTRATION OF THE CONTRACT

In Section 4.2.3, line 2, change “known” in one (1) location to “observed”.

4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION
In Section 4.2.5, line 2, change “certify” in one (1) location to “comment on”.

In Section 4.2.5, line 2, insert a period (.) after “Contractor” and delete the words “and will issue
Certificates for Payment in such amounts.”

In Section 4.2.7, line 1, change “approve” in one (1) location to “comment”.

In Section 4.2.7, line 4, change “approved” in two (2) locations to “accepted”.

In Section 4.2.7, line 10, change “approval” in one (1) location to “acceptance or endorsement”.
In Section 4.2.7, line 12, change “approval” in two (2) locations to “acceptance”.

In Section 4.2.8, line 1, delete the words “Change Orders and” in one (1) location.

In Section 4.2.8, line 2, change “investigate” in one (1) location to “observe”.

In Section 4.2.8, line 2, delete the words “determinations and”.

In Section 4.2.9, line 1, change “inspections” in one (1) location to “observations”.

In Section 4.2.9, line 4, change “issue” in one (1) location to “review”.

ARTICLE S — SUBCONTRACTORS

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS
OF THE WORK

In Section 5.2.1, line 2, change “through” in one (1) location to “and”.

ARTICLE 6 - CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD
SEPARATE CONTRACTS

Add Section 6.1.5 and subparagraphs as follows:
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6.1.5 The Owner reserves the right to take possession and use any completed or partially
complete portion of the building prior to completion providing such possession or use
does not interfere with the Contractor's accomplishment of the Work. Such partial
occupancy or taking possession will be based on the following:

A Occupancy of any portion of the Work will not constitute an acceptance of the
Work not performed in accordance with Contract Documents or relieve the
Contractor of liability to perform Work required by the Contract, but not
completed at the time of occupancy.

2 Immediately prior to any partial occupancy, the Contractor, Owner, and Architect
shall make a thorough joint observation of the portion of the Work affected and
mutually agree upon the conditions of occupancy and status of the Work. The
Architect's evaluation shall be final in determining responsibility at the time of
observations for the conditions resulting from said occupancy. Damage to the
building caused by the Owner, his representative or occupants before Final
Acceptance will be the responsibility of the Owner.

ARTICLE 7 - CHANGES IN THE WORK

71  GENERAL
Add the following Subparagraph to Section 7.1.1.

7.1.1.1 Procedures and administrative requirements for changes in the work are further specified
in Division 01 — General Requirements.

7.2  CHANGE ORDERS
In Section 7.2.1, line 1, replace “Architect” in one (1) location with “Contractor”.
Add Section 7.2.2 as follows:

7.2.2 Reasonable allowances for overhead and profit shall be included at the rates as negotiated
and referenced in the Agreement.

7.3 CONSTRUCTION CHANGE DIRECTIVES

In Section 7.3.8, line 2, replace “confirmed” in one (1) location with “substantiated by the
Contractor to the acceptance of the Owner and review.”

In Section 7.3.9, line 3, replace “certification” in one (1) location with “review of the
Contractor’s provided application”.
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In Section 7.3.9, line 4, replace “certify” in one (1) location with “accept”.

In Section 7.3.10, line 3, replace “Architect” in one (1) location with “Contractor”.

ARTICLE 8 — TIME

8.2  PROGRESS AND COMPLETION

Add the following Section 8.2.4:

8.2.4 The Contractor will not be entitled to additional compensation for Work performed
outside of regular working hours, except as authorized in advance and in writing by the
Owner.

8.3 DELAYS AND EXTENSIONS OF TIME

Add the following to the end of Section 8.3.1:

“Inclement weather shall not be cause to justify delay.”

ARTICLE 9 - PAYMENTS AND COMPLETION

9.3 APPLICATIONS FOR PAYMENT
Add the following to the end of Section 9.3.1:

“Requirements for the Application for Payment shall be as specified in Division 01 — General
Requirements.”

Add the following Subparagraph 9.3.1.3 to Section 9.3.1:

9.3.1.3 The first Application for Payment shall be accompanied, in writing, by the Contractor's
conditional partial waiver of lien, for the amount due. Each subsequent Application for
Payment shall be accompanied, in writing, by the Contractor's partial waiver of lien for
the current and unconditional waiver for previous payment amount due and by
unconditional partial waivers of lien from all subcontractors and supplies of materials,
equipment and services who are included in the preceding Application for Payment.
Application for Final Payment shall be accompanied by the Contractor's full waiver of
lien for the amount due and by full waivers of lien from subcontractors and suppliers of
materials, equipment and services who have not previously furnished such full waivers.
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Add the following Subparagraph 9.3.1.4 to Section 9.3.1.

9.3.1.4 Until Substantial Completion, the Owner shall pay no more than ninety (90) percent of
the amount due the Contractor on account of progress payments.

Add the following Subparagraph 9.3.1.5 to Section 9.3.1.

9.3.1.5 After the Work is substantially complete and the Architect has determined that the
Contractor's list of items to be completed or corrected is acceptable, retainage shall be
adjusted to be in proportion to the value of Work on the list, plus unsettled claims.

9.4 CERTIFICATES FOR PAYMENT

In Section 9.4, delete “CERTIFICATES FOR PAYMENT” and replace with “REVIEW OF
CONTRACTOR’S APPLICATION FOR PAYMENT”.

In Section 9.4.1, line 2, change “a Certificate for Payment” in one (1) location to “an acceptance
of the Contractor’s Application for Payment”.

In Section 9.4.1, line 4, change “certification” in one (1) location to “acceptance”.

In Section 9.4.2, line 1, change “a Certificate for Payment” in one (1) location to “an acceptance
of the Contractor’s Application for Payment”.

In Section 9.4.2, line 7, change “a Certificate for Payment” in one (1) location to “an acceptance
of the Contractor’s Application for Payment”.

In Section 9.4.2, line 8, change “certified” in one (1) location to “accepted”.

In Section 9.4.2, line 9, change “a Certificate for Payment” in one (1) location to “an acceptance
of the Contractor’s Application for Payment”.

In Section 9.4.2, line 10, change “inspections” in one (1) location to “observations”.
In Section 9.4.2, line 12, change “made examination” in one (1) location to “reviewed”.
9.5 DECISIONS TO WITHOLD CERTIFICATION

In Section 9.5, delete “CERTIFICATION” in one (1) location and replace with
“ACCEPTANCE”.

In Section 9.5.1, line 1, change “a Certificate for Payment” in one (1) location to “an acceptance
of the Contractor’s Application for Payment”.
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In Section 9.5.1, line 3, change “certify” in one (1) location to “accept”.

In Section 9.5.1, line 5, change “a Certificate for Payment” in one (1) location to “an acceptance
of the Contractor’s Application for Payment”.

In Section 9.5.1, line 6, change “a Certificate for Payment” in one (1) location to “an acceptance
of the Contractor’s Application for Payment”.

In Section 9.5.1, line 7, change “a Certificate for Payment” in one (1) location to “an acceptance
of the Contractor’s Application for Payment”.

In Section 9.5.2, line 1, change “certification” in two (2) locations to “acceptance”.
In Section 9.5.3, line 1, change “certification” in one (1) location to “acceptance”.

In Section 9.5.3, line 5, change “Certificate for Payment” in one (1) location to “review of the
submitted Contractor’s Application for Payment”.

9.6 PROGRESS PAYMENTS

In Section 9.6.1, line 1, change “issued a Certificate for Payment” in one (1) location to
“accepted the Contractor’s Application for Payment”.

In Section 9.6.6, line 1, change “a Certificate for Payment” in one (1) location to “An acceptance
of the Contractor’s Application for Payment”.

9.7 FAILURE OF PAYMENT

In Section 9.7, line 1, change “a Certificate for Payment” in one (1) location to “An acceptance
of the Contractor’s Application for Payment”.

In Section 9.7, line 3, change “certified” in one (1) location to “accepted”.

9.8 SUBSTANTIAL COMPLETION

In Section 9.8.3, line 1, replace “make an inspection” with “visit the Project to observe and”

In Section 9.8.3, line 2, replace “inspection” in one (1) location with “observations”.

In Section 9.8.3, line 6, replace “inspection” in one (1) location with “site visit and observation.”
In Section 9.8.4, lines 5 and 6, revise the following:

Delete the following sentence:
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“Warranties required by the Contract Documents shall commence on the date of substantial
completion of the work or designated portion thereof unless otherwise provided in the Certificate
of Substantial Completion.”

Replace with the following sentence:
“The Contractor’s comprehensive 1 yr. warranty and all other warranties required or
provided by the Contract Documents shall commence on the date of the Owner’s written
acceptance of the work or portion thereof, unless otherwise agreed upon in writing.”

9.9 PARTIAL OCCUPANCY OR USE

In Section 9.9.2, line 1, replace “inspect” in one (1) location with “observe”.

9.10 FINAL COMPLETION AND FINAL PAYMENT

In Section 9.10.1, lines 1, 2, replace “inspection” in one (1) location, each line, with
“observation”.

In Section 9.10.1, line 4, replace “issue a Final Certificate for Payment” in one (1) location with
“review the Contractor’s final Application for Payment”.

In Section 9.10.1, line 4, replace “issue a Final Certificate for Payment stating that to the best of
the Architect’s knowledge” with “review the Contractor’s Final Application for Payment
considering that to the extent of the Architect’s knowledge, available”.

In Section 9.10.1, line 5, replace “inspections” in one (1) location with “observations”.

In Section 9.10.1, line 7, replace “Certificate” in one (1) location with “Application for
Payment”.

In Section 9.10.1, line 7, replace “Final Certificate for Payment” in one (1) location with
“acceptance of the Contractor’s Final Application for Payment”.

Add the following sentence to Section 9.10.1:
“The payment amount conveyed by the accepted Contractor’s final Application for Payment shall

be sufficient to increase the total payments to 100 percent of the Contract Sum, less such
amounts as the Architect shall determine for incomplete Work and unsettled claims.
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Add the following Subparagraph 9.10.2.1 to Section 9.10.2:

9.10.2.1

(1

)

3)

4

)

(6)

In addition to the above, the following requirements shall be fulfilled before
application for final payment or payment of the retained percentages is accepted and
paid: The Contractor shall deliver to the Architect (for delivery to the Owner), in a
single package, properly labeled item by item, to indicate all materials, equipment and
documents contained therein the following;

Notice by the Contractor of satisfactory completion of Work including corrections
of defective Work and acceptance of same by the Architect,

Contractor's Affidavit of Payment of Debtors and Claims; AIA Document G706
and Contractor's Affidavit of Release of Liens, AIA Document G706A, or other

forms as directed or accepted by the Owner.

Submission to the Owner of required Project Record Documents as defined in
Division 01 - General Requirements.

Completion of any required instructions and training to the Owner on operation
and maintenance of all equipment and systems.

Submission of all tools which are a permanent part of equipment installed in the
work.

Submission of all keys, construction and permanent, properly identified.

In Section 9.10.3, lines 3 and 8, replace “certification” in one (1) location, in each referenced
line, with “review".

Add Section 9.10.6 as follows:

9.10.6 Following the issuance of final payment the Owner will record a Notice of Completion
with the governmental authorities having jurisdiction within ten (10) days following
completion and acceptance by the Owner of all work in accordance with the Contract
Documents. The Notice of Completion replaces any Certificate(s) of Substantial
Completion.

Add Section 9.11 as follows:

9.11 LIQUIDATED DAMAGES
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9.11.1 The Contractor and Contractor's surety, if any, shall be liable for and shall pay the Owner
the sums stipulated in the Agreement as liquidated damages, in lieu of actual damages,
for each calendar day of delay until Substantial Completion.

ARTICLE 10 - PROTECTION OF PERSONS AND PROPERTY

10.2 SAFETY OF PERSONS AND PROPERTY

Add the following to the end of Section 10.2.1:

.. .This requirement shall apply continuously and not be limited to normal working

Add the following Section 10.2.2.1 to Section 10.2.2:

10.2.2.1

The Contractor, its agents, employees, materialmen and subcontractors will perform
all work on the project in a safe and responsible manner. The Contractor shall, at its
own expense, conform to the safety policies and regulations established by the
Contractor and shall comply with all specific safety requirements promulgated by all
government authorities including without limitation the requirements of the
Occupational Safety and Health Act, and the Construction Safety Act, in effect on the
date of the Agreement and all standard and regulations which have been or shall be
promulgated by the parties or agencies which administer the Acts. The Contractor
shall comply with said requirements, standards and regulations, and require and be
directly responsible for compliance therewith on the part of its said agents,
employees, materialmen, and subcontractors; and shall directly receive, respond to,
defend, and be responsible for all citations, assessments, fines or penalties which may
be incurred by reason of its failure on the part of its agents, employees, materialmen
or subcontractors to so comply.

ARTICLE 11 - INSURANCE AND BONDS

11.1 CONTRACTOR’S LIABILITY INSURANCE

Add the following Section 11.1.2.1 to Section 11.1.2:

11.1.2.1

The Contractor shall obtain and maintain, for the full period of the Contract, the
following minimum coverage and limits, or coverage and limits that are required by
the Owner or by law, whichever is greater:

WORKER'S COMPENSATION including Occupational Disease insurance
meeting the statutory requirements of the jurisdiction of the Project together with
a Broad Form All States Endorsement and containing Employers' Liability
insurance in an amount of at least $1,000,000.
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2 COMPREHENSIVE  GENERAL LIABILITY AND/OR UMBRELLA
LIABILITY insurance on an occurrence basis provided limits for Bodily Injury
with Personal Injury including its employees of in the amounts of at least
$1,000,000 each occurrence and $1,000,000 aggregate; Property Damage
$1,000,000 each occurrence, $1,000,000 aggregate. The policy must include the
Owner, Architect and other Project Consultants as listed in the Project Directory,
as ADDITIONAL INSUREDS and must provide Premises-Operations,
Independent Contractors, Broad Form Property Damage, Contractual Liability,
Products and Completed Operations coverage’s (which shall be maintained in
force for a period of two years after substantial completion of the project or for
such longer period of time as is described in the Contract Documents) and
PRIMARY to any insurance of the ADDITIONAL INSUREDS. XCU Exclusions
must be deleted when applicable to operations performed by the Contractor. A
waiver of Subrogation in favor of the Owner shall also be included. Evidence of
Insurance coverage naming the additional insureds shall be provided to the Owner
and Architect prior to proceeding with the work.

3 COMPREHENSIVE AUTOMOBILE LIABILITY on an occurrence basis
covering all Owned, Non-Owned and Hired Vehicles for limits of liability equal
to those in (.2) above.

4 A Certificate of Insurance on an approved form must be delivered to the Owner
and Architect and must state coverage will not be altered, canceled or allowed to
expire without thirty (30) days written notice by registered mail to the Owner.

.5 Insurance coverage of $1,000,000.00 minimum limit must be obtained from each
subcontractor and, or, supplier, if any, before permitting them on the site of the
project.  Otherwise, this required protection must be included within the
Contractor’s insurance policies.

.6 It is understood and agreed that the insurance coverages and limits required above
shall not limit the extent of the Contractor's responsibilities and liabilities
specified within the Contract Documents or by law.

7 It is understood and agreed authorization is hereby granted to Owner to withhold
payments to the Contractor until properly executed Certificate(s) of Insurance
evidencing insurance required herein are received by the Owner.

.8 Certificates of Insurance shall be submitted as specified in Division 00 —
Procurement and Contracting Requirements and Division 01 - General
Requirements.

11.3 PROPERTY INSURANCE
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Add the following to the end of Section 11.3.1.1

“The Contractor shall be responsible for any damage or loss not covered under the Owner's
policy to any and all materials, supplies or equipment after delivery to the site by the Contractor
or his suppliers, whether paid for by the Owner or not, whether prior to or after installation into
the building structure. (Examples: theft, damage while handling, etc..)”

11.4 PERFORMANCE BOND AND PAYMENT BOND
Add Section 11.4.3 as follows:

11.4.3 The Contractor shall deliver the required bonds to the Owner not later than three days
following the date the Agreement is entered into, or if the Work is to be commenced prior
thereto in response to a letter of intent, the Contractor shall, prior to the commencement
of the Work, submit evidence satisfactory to the Owner that such bonds will be furnished.

Add Section 11.4.4 as follows:

11.4.4 The Contractor shall require the attorney-in-fact who executes the required bonds on
behalf of the surety to affix thereto a certified and current copy of the power of attorney.

ARTICLE 12 - UNCOVERING AND CORRECTION OF WORK

12.1 UNCOVERING OF WORK

In Section 12.1.1, line 3, change “examination” in one (1) location to “observation”.
In Section 12.1.2, line 1, change “examine” in one (1) location to “observe it”.

In Section 12.2.1, line 1, change “rejected” in one (1) location to “not accepted”.

ARTICLE 13 - MISCELLANEOUS PROVISIONS

13.6 INTEREST
In Section 13.6, line 1, following “unpaid” insert “after 30 days”.

ARTICLE 14 - TERMINATION OR SUSPENSION OF THE CONTRACT

14.1 TERMINATION BY CONTRACTOR

In Section 14.1.1.3, line 1, change “issued a Certificate for Payment” in one (1) location to
“accepted the Contractor’s Final Application for Payment”.
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In Section 14.1.1.3, line 2, change “certification” in one (1) location to “acceptance”.

In Section 14.1.1.3, line 3, change “or” in one (1) location to “or the Contractor has not provided
required or requested supporting documents including satisfaction of requirements of the Owner
related to the Owner’s financing resource or Lender for the Project”.

142 TERMINATION BY THE OWNER FOR CAUSE

In Section 14.2.2, line 1, change “certification” in one (1) location to “acceptance”.

In Section 14.2.4, line 5, change “certified” in one (1) location to “accepted”.

ARTICLE 15 — CLAIMS AND DISPUTES

15.1 CLAIMS

15.1.3 CONTINUING CONTRACT PERFORMANCE

In Section 15.1.3, line 3, change “prepare” in one (1) location to “review”.
In Section 15.1.3, line 3, change “issue” in one (1) location to “review”.

In Section 15.1.3, line 4, change “Certificates for Payment” in one (1) location to “the
Contractor’s Application for Payment”.

15.2 INITIAL DECISION

In Section 15.2.2, line 3, change “reject” in one (1) location to “not accept”.

In Section 15.2.2, line 3, change “approve” in one (1) location to “accept”.

In Section 15.2.4, line 5, change “reject or approve” in one (1) location to “accept or not accept”.

In Section 15.2.5, line 1, change “approving or rejecting” in one (1) location to “accepting or not
accepting”.

END OF SECTION 007300
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